Nebraska Department of Roads Date: 08.26.2016 Nebraska Department of Roads Date: 08.26.2016
Estimate Summary to Contractor Page: 1of 10 Estimate Summary to Contractor Page: 1of 10
Contract ID:  3114X1 Vendor ID: 2966 TCW CONSTRUCTION, INC. Contract ID:  3114X1 Vendor ID: 2966 TCW CONSTRUCTION, INC.
Est Number: 0023 Pay Period End Date:  08.20.2016 Est Number: 0023 Pay Period End Date:  08.20.2016
Contract Location: Total to Date  Prev to Date This Estimate
JCT. N-32/US-77 Estimate Type:  PROG Current Contract Amt Total Earnings ~ $2,407,167.46  $2,405,983.46 $1,184.00
$2,441,724.28 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $2,407,167.46  $2,405,983.46 $1,184.00
ontractor: Date Lot 12122013 $2.443.065.00 Retainage $.00 $.00 $.00
TCW CONSTRUCTION, INC. ated e;. e Escrow Amount $.00 $.00 $.00
141 M ST e Dateswaf ed- éi-zg-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .07. .
: 99% Net Earnings  $2,407,167.46  $2,405,983.46 $1,184.00
Date Notice for Work to ]
Begin: 04.21.2014 % Time Comp
LINCOLN NE 68508-2436 gin: e 179% Liquidated Damages -$119,194.00 -$119,194.00 $.00
Date Work Actually Began: 04.21.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 06.15.2016 Disincentives $.00 $.00 $.00
(402)475-5030 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-4,068.33 $-4,068.33 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
INTERNATIONAL FIDELITY INSURANCE COMPAN p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BURT i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
32114 001 HSIP-32-7(111) 032 87.34 GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
SEED ELEC .
Total for Adjustments -$123,262.33 -$123,262.33 $.00
Payment  $2,283,905.13 $2,282,721.13 $1,184.00
Project Manager District Engineer
Francis, Jeff 08.23.2016 Boyle, Pat 08.23.2016
Construction Engineer Controller
Halstead, Kerri 08.24.2016 Burling, Laurie 08.25.2016
Controller
Burling, Laurie 08.25.2016
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Est Number: 0023 Pay Period End Date:  08.20.2016 Est Number: 0023 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1101.25 10.00 136.000 1,360.00
0001 0001 0030.10 16,430.10 1.000 16,430.10 SAWING PAVEMENT LF 136.000 1,360.00
MOBILIZATION LS 1.000 16,430.10 140.550 1,405.50
1.000 16,430.10 0.000 0.00
0.000 0.00 0010 0010 1102.00 6.90 2,063.000 14,234.70
0002 0002 1000.00 820.00 2.000 1,640.00 REMOVE ASPHALT SURFACE SY 2,063.000 14,234.70
LARGE TREE REMOVAL EACH 2.000 1,640.00 2,503.597 17,274.82
2.000 1,640.00 0.000 0.00
0.000 0.00 o011 0011 1122.01 6.90 142.000 979.80
0003 0003 1009.00 9,150.00 1.000 9,150.00 REMOVE CONCRETE MEDIAN SURFACING 5\% 142.000 979.80
GENERAL CLEARING AND GRUBBING LS 1.000 9,150.00 140.117 966.81
1.000 9,150.00 0.000 0.00
0.000 0.00 0012 0012 1701.24 33.00 38.000 1,254.00
0004 0004 1010.01 7.00 2,375.000 16,625.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 38.000 1,254.00
EXCAVATION (ESTABLISHED QUANTITY) cYy 2,375.000 16,625.00 COR?® 38.000 1,254.00
2,375.000 16,625.00 0.000 0.00
0.000 0.00 0013 0013 4310.24 320.00 2.000 640.00
0005 0005 1011.00 30.00 470.000 14,100.00 24" FLARED-END SECTION EACH 2.000 640.00
WATER MGAL 470.000 14,100.00 2.000 640.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L006.00 205.00 8.000 1,640.00
0006 0006 1012.00 101.00 4.000 404.00 COVER CROP SEEDING ACRE 8.000 1,640.00
RIGHT-OF-WAY MARKERS EACH 4.000 404.00 3.824 783.92
4.000 404.00 0.000 0.00
0.000 0.00 0015 0015 L006.50 3,750.00 3.000 11,250.00
0007 0007 1030.00 7.90 36,557.000 288,800.30 TEMPORARY SEEDING ACRE 3.000 11,250.00
EARTHWORK MEASURED IN EMBANKMENT cYy 36,557.000 288,800.30 0.000 0.00
39,147.260 309,263.35 0.000 0.00
0.000 0.00 0016 0016 L019.11 1.50 1,095.000 1,642.50
0008 0008 1101.00 6.90 14,113.000 97,379.70 EROSION CONTROL, CLASS 1B SY 1,095.000 1,642.50
REMOVE PAVEMENT 5\% 14,113.000 97,379.70 1,094.116 1,641.17
13,679.099 94,385.79 0.000 0.00
0.000 0.00 0017 0017 L019.13 1.50 5,825.000 8,737.50
EROSION CONTROL, CLASS 1D 5% 5,825.000 8,737.50
4,632.556 6,948.84
0.000 0.00
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Est Number: 0023 Pay Period End Date:  08.20.2016 Est Number: 0023 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 4.70 1,185.000 5,569.50 0024 0024 1020.20 35.00 8.000 280.00
EROSION CONTROL, CLASS 2A SY 1,185.000 5,569.50 INSTALL CHEVRONS EACH 8.000 280.00
1,169.859 5,498.34 8.000 280.00
0.000 0.00 0.000 0.00
0019 0019 L021.40 26.00 42.000 1,092.00 0025 0025 3011.26 19.00 200.000 3,800.00
EROSION CHECKS, TYPE 2A BALE 42.000 1,092.00 CONCRETE CLASS 47B-3500 CURB, TYPE | LF 200.000 3,800.00
50.000 1,300.00 194.300 3,691.70
0.000 0.00 0.000 0.00
0020 0020 L021.51 3.00 429.000 1,287.00 0026 0026 3014.11 18.00 205.000 3,690.00
EROSION CHECKS, TYPE WATTLE LF 429.000 1,287.00 COMBINATION CONCRETE CLASS 47B-3500 LF 205.000 3,690.00
2,032.500 6,097.50 CURBAND GUTTER 213.900 3,850.20
0.000 0.00 0.000 0.00
0021 0021 L022.11 2.50 1,703.000 425750 0027 0027 3016.81 88.00 476.000 41,888.00
FABRIC SILT FENCE-LOW POROSITY LF 1,703.000 4,257.50 CONCRETE CLASS 47B-3500 9" IMPRINTED SY 476.000 41,888.00
1,917.100 4,792.75 470.231 41,380.33
0.000 0.00 0.000 0.00
4001 4001 1010.50 15.80 0.000 0.00 0028 0028 3017.44 67.00 1,098.000 73,566.00
REMOVAL OF UNSUITABLE MATERIAL CY 361.110 5,705.54 CONCRETE CLASS 47B-3000 IMPRINTED SY 1,098.000 73,566.00
Excavation of Unsuitable Material 1,044.264 16,499.37 MEDIAN SURFACING 1,087.760 72,879.92
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 49847360 0029 0029 3020.23 46.00 285.000 13,110.00
Current 504,179.14 CONCRETE CLASS 47B-3500 DRIVEWAY 8" sy 285.000 13,110.00
In place 513,001.26 276.529 12,720.33
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0030 0030 3075.32 47.00 212.000 9,964.00
0022 0022 0030.30 86,550.00 1.000 86,550.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 212.000 9,964.00
MOBILIZATION LS 1.000 86,550.00 217.379 10,216.81
1.000 86,550.00 0.000 0.00
0.000 0.00 0031 0031 3075.42 49.25 816.000 40,188.00
0023 0023 1020.02 18.00 8.000 144.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 816.000 40,188.00
DELINEATOR, TYPE Il EACH 8.000 144.00 869.658 42,830.66
8.000 144.00 0.000 0.00
0.000 0.00 0032 0032 3075.46 46.50 11,241.000 522,706.50
9" DOWELED CONCRETE PAVEMENT, CLASS SY 11,241.000 522,706.50
47B-3500 11,177.170 519,738.41
0.000 0.00
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Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4024.55 92.00 31.000 2,852.00 0042 0042 9009.89 52.00 775.000 40,300.00
FLUME SPILLWAY LF 31.000 2,852.00 SURFACING 9" SY 775.000 40,300.00
31.000 2,852.00 272.554 14,172.81
0.000 0.00 0.000 0.00
0034 0034 4024.70 2,110.00 2.000 4,220.00 0043 0043 9034.00 3.00 497.000 1,491.00
CONCRETE FLUME, TYPE | EACH 2.000 4,220.00 PREPARATION OF INTERSECTIONS AND SY 497.000 1,491.00
2.000 422000 DRIVEWAYS 493.908 1,481.73
0.000 0.00 0.000 0.00
0035 0035 7500.58 41.00 28.000 1,148.00 0044 0044 9053.20 11.00 31.000 341.00
YIELD LINE, WET REFLECTIVE POLYUREA EACH 28.000 1,148.00 FOG SEAL GAL 31.000 341.00
PAVEMENT MARKING,GROOVED 25.000 1,025.00 60.000 660.00
0.000 0.00 0.000 0.00
0036 0036 7515.36 4.50 5,400.000 24,300.00 0045 0045 9111.00 30.00 68.000 2,040.00
5" WHITE WET REFLECTIVE POLYUREA LF 5,400.000 24,300.00 WATER MGAL 68.000 2,040.00
PAVEMENT MARKING, GROOVED 2,744.000 12,348.00 11.700 351.00
0.000 0.00 0.000 0.00
0037 0037 7516.35 4.50 7,150.000 32,175.00 0046 0046 9170.00 171.72 64.130 11,012.40
5" YELLOW WET REFLECTIVE POLYUREA LF 7,150.000 32,175.00 EARTH SHOULDER CONSTRUCTION STA 64.130 11,012.40
PAVEMENT MARKING, GROOVED 6,149.800 27,674.10 63.617 10,924.32
0.000 0.00 0.000 0.00
0038 0038 8029.25 5.10 13,687.000 69,803.70 0047 0047 9179.35 17.00 444.000 7,548.00
FOUNDATION COURSE SY 13,687.000 69,803.70 COLD MILLING, CLASS 5 SY 444.000 7,548.00
13,647.268 69,601.07 534.837 9,092.23
0.000 0.00 0.000 0.00
0039 0039 8060.05 137.00 10.000 1,370.00 0048 0048 9190.50 43.00 547.800 23,555.40
GRANULAR SUBDRAIN EACH 10.000 1,370.00 FLY ASH TON 547.800 23,555.40
10.000 1,370.00 488.970 21,025.71
0.000 0.00 0.000 0.00
0040 0040 8101.50 4.25 14,462.000 61,463.50 4003 4003 3300.03 -7,246.26 0.000 0.00
STABILIZED SUBGRADE SY 14,462.000 61,463.50 DEDUCTION LS 1.000 -7,246.26
TYPE FLY ASH 13,647.272 58,000.92 Concrete Pavement Thickness Deficiency 1.000 -7:246.26
0.000 0.00 0.000 0.00
0041 0041 9009.75 4570 11,045.000 504,756.50 GROUP 3 CONCRETE PAVEMENT Contracted 1,584,263.00
TEMPORARY SURFACING sy 11,045.000 504,756.50 Current 1577 016.74
o 11,493.088 525,234.12 In place 1,547,069.11

0.000 0.00 This Estimate

0.00
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Est Number: 0023 Pay Period End Date:  08.20.2016 Est Number: 0023 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0057 0057 4151.00 1.10 6,576.000 7,233.60
0049 0049 0030.40 6,325.00 1.000 6,325.00 REINFORCING STEEL FOR BOX CULVERT LB 6,576.000 7,233.60
MOBILIZATION LS 1.000 6,325.00 6,576.000 7,233.60
1.000 6,325.00 0.000 0.00
0.000 0.00 0058 0058 4155.50 1.90 1,392.000 2,644.80
0050 0050 4002.00 2.90 750.000 2,175.00 REINFORCING STEEL FOR INLET AND LB 1,392.000 2,644.80
CAST IRON COVER AND FRAME LB 750.000 217500 JUNCTION BOX 1,392.000 2,644.80
750.000 2,175.00 0.000 0.00
0.000 0.00 0059 0059 4310.15 340.00 3.000 1,020.00
0051 0051 4035.00 160.00 1.000 160.00 15" FLARED-END SECTION EACH 3.000 1,020.00
REMOVE FLARED-END SECTION EACH 1.000 160.00 3.000 1,020.00
2.000 320.00 0.000 0.00
0.000 0.00 0060 0060 4360.24 365.00 10.000 3,650.00
0052 0052 4044.00 2,300.00 1.000 2,300.00 24" METAL FLARED-END SECTION EACH 10.000 3,650.00
PREPARATION OF STRUCTURE EACH 1.000 2,300.00 10.000 3,650.00
AT STA. 522+16.55 1.000 2,300.00 0.000 0.00
0.000 0.00 0061 0061 8010.03 70.00 20.100 1,407.00
0053 0053 4050.01 13.50 382.000 5,157.00 CRUSHED ROCK FOR BASE COURSE CY 20.100 1,407.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 382.000 5,157.00 20.100 1,407.00
CULVERTS, AND HEADWALLS 512.370 6,917.00 0.000 0.00
0.000 0.00 0062 0062 P300.24 50.00 427.000 21,350.00
0054 0054 4051.01 15.00 149.000 2,235.00 24" CULVERT PIPE, TYPE 3,40R5 LF 427.000 21,350.00
EXCAVATION FOR BOX CULVERTS cY 149.000 2,235.00 562.000 28,100.00
149.000 2,235.00 0.000 0.00
0.000 0.00 0063 0063 P700.15 40.00 335.000 13,400.00
0055 0055 4101.06 397.00 57.700 22,906.90 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 335.000 13,400.00
CLASS 47B-3000 CONCRETE FOR BOX cYy 57.700 22,906.90 333.500 13,340.00
CULVERT 57.700 22,906.90 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 105,538.70
0056 0056 4105.59 707.00 19.200 13,574.40 Current 105,538.70
CLASS 47B-3000 CONCRETE FOR INLET AND cY 19.200 13,574.40 In place 114,148.70
JUNCTION BOX 19.200 13,574.40 This Estimate 0.00

0.000 0.00
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Est Number: 0023 Pay Period End Date:  08.20.2016 Est Number: 0023 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0071 0071 A008.99 3,000.00 8.000 24,000.00
0064 0064 0030.50 590.00 1.000 590.00 STREET LIGHTING UNIT, TYPE EACH 8.000 24,000.00
MOBILIZATION Ls 1.000 590.00 OLBT-40-12-0.25 8.000 24,000.00
1.000 590.00 0.000 0.00
0.000 0.00 0072 0072 A010.23 71.00 6.000 426.00
0065 0065 L001.01 850.00 6.000 5,100.00 LUMINAIRE, TYPE HML-V-0.4KW EACH 6.000 426.00
SEEDING, TYPE A ACRE 6.000 5,100.00 6.000 426.00
8.280 7,038.00 0.000 0.00
0.000 0.00 0073 0073 A018.19 28,300.00 1.000 28,300.00
0066 0066 L001.02 675.00 2.000 1,350.00 HIGH MAST LIGHTING UNIT, TYPE T-80 EACH 1.000 28,300.00
SEEDING, TYPE B ACRE 2.000 1,350.00 1.000 28,300.00
1.780 1,201.50 0.000 0.00
0.000 0.00 0074 0074 A018.81 5,400.00 1.000 5,400.00
0067 0067 L032.75 225.00 18.000 4,050.00 FOUNDATION DESIGN EACH 1.000 5,400.00
MULCH TON 18.000 4,050.00 1.000 5,400.00
20.880 4,698.00 0.000 0.00
-6.400 -1,440.00 0075 0075 A018.82 200.00 15.000 3,000.00
GROUP 5 SEEDING Contracted 11,090.00 CONCRETE FOR FOUNDATION cY 15.000 3,000.00
Current 11,090.00 8.380 1,676.00
In place 13,527.50 0.000 0.00
This Estimate -1,440.00 0076 0076 A018.83 1.50 1,213.000 1,819.50
GROUP 8B ELECTRICAL REINFORCING STEEL LB 1,213.000 1,819.50
0068 0068 0030.80 2,210.00 1.000 2,210.00 1,099.570 1,649.36
MOBILIZATION LS 1.000 2,210.00 0.000 0.00
1.000 2,210.00 0077 0077 A018.84 950.00 6.000 5,700.00
0.000 0.00 ANCHOR BOLTS EACH 6.000 5,700.00
0069 0069 A001.12 605.00 2.000 1,210.00 8.000 7,600.00
PULL BOX, TYPE PB-5 EACH 2.000 1,210.00 0.000 0.00
2.000 1,210.00 0078 0078 A020.30 2,100.00 1.000 2,100.00
0.000 0.00 LIGHTING CONTROL CENTER, TYPE R EACH 1.000 2,100.00
0070 0070 A001.16 740.00 1.000 740.00 1.000 2,100.00
PULL BOX, TYPE PB-6 EACH 1.000 740.00 0.000 0.00
1.000 740.00 0079 0079 A070.10 3.70 1,520.000 5,624.00
0.000 0.00 1 1/2-INCH CONDUIT IN TRENCH LF 1,520.000 5,624.00
1,485.900 5,497.83
0.000 0.00
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Est Number: 0023 Pay Period End Date:  08.20.2016 Est Number: 0023 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0080 0080 A072.10 3.70 187.000 691.90 0087 0087 0002.28 0.90 2,275.000 2,047.50
1 1/2-INCH CONDUIT UNDER ROADWAY LF 187.000 691.90 TEMPORARY PAVEMENT MARKING REMOVAL LF 2,275.000 2,047.50
185.000 684.50 2,499.000 2,249.10
0.000 0.00 0.000 0.00
0081 0081 A080.22 2.00 1,707.000 3,414.00 0088 0088 0002.30 1.20 3,500.000 4,200.00
STREET LIGHTING CABLE, NO. 6 BARE LF 1,707.000 3,414.00 PAVEMENT MARKING REMOVAL LF 3,500.000 4,200.00
1,710.400 3,420.80 4,193.000 5,031.60
0.000 0.00 0.000 0.00
0082 0082 A080.24 1.00 3,414.000 3,414.00 0089 0089 0002.44 1.75 15,500.000 27,125.00
STREET LIGHTING CABLE, NO. 6 USE LF 3,414.000 3,414.00 TEMPORARY PAVEMENT MARKING, TYPE LF 15,500.000 27,125.00
3,420.800 3,420.80 PAINT 23,860.000 41,755.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 88,049.40 0090 0090 0002.47 0.10  15,500.000 1,550.00
Current 88,049.40 lﬁ“é'ﬁfEﬁﬁé ISAVEMENT MARKING SURFACE LF 15,500.000 1,550.00
In place 88,335.29 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0091 0091 0003.10 230.00 216.000 49,680.00
0083 0083 0001.08 0.50 3,300.000 1,650.00 FLAGGING DAY 216.000 49,680.00
BARRICADE, TYPE II BDAY 3,300.000 1,650.00 42.500 9,775.00
6,870.000 3,435.00 0.000 0.00
0.000 0.00 0092 0092 0005.10 58.00 138.000 8,004.00
0084 0084 0001.10 2.30 3,912.000 8,097.60 TRAFFIC CONTROL MANAGEMENT DAY 138.000 8,004.00
BARRICADE, TYPE llI BDAY 3,912.000 8,997.60 57.000 3,306.00
5,126.000 11,789.80 0.000 0.00
0.000 0.00 0093 0093 0010.04 2,100.00 1.000 2,100.00
0085 0085 0001.90 0.60 5,012.000 3,007.20 FIELD OFFICE EACH 1.000 2,100.00
SIGN DAY EACH 5,012.000 3,007.20 1.000 2,100.00
12,238.000 7,342.80 0.000 0.00
0.000 0.00 0094 0094 0030.10 33,000.00 1.000 33,000.00
0086 0086 0001.99 0.60 1,015.000 609.00 MOBILIZATION LS 1.000 33,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 1,015.000 609.00 1.000 33,000.00
918.000 550.80 0.000 0.00
0.000 0.00 0095 0095 9110.01 110.00 10.000 1,100.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,100.00
0.000 0.00
0.000 0.00
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Est Number: 0023 Pay Period End Date:  08.20.2016 Est Number: 0023 Pay Period End Date:  08.20.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 9110.03 100.00 10.000 1,000.00 4002 4002 0020.00 2.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00 TRAINING HOUR 100.000 200.00
1.000 100.00 . 76.500 153.00
Contractor Specific OJT
0.000 0.00 0.000 0.00
0097 0097 9110.07 60.00 10.000 600.00 GROUP 10 GENERAL ITEMS Contracted 155,650.30
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 600.00 Current 155,850.30
27.500 1,650.00 In place 131,085.60
0.000 0.00 This Estimate 2,624.00
0098 0098 9110.27 125.00 10.000 1,250.00 Totals for contract Contracted 2,443,065.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,250.00 Current 2,441,724.28
EXCAVATOR, FULLY OPERATED 7.500 937.50 In place 2,407,167.46
0.000 0.00 This Estimate 1,184.00
0099 0099 L010.98 1.50 1,000.000 1,500.00
TEMPORARY EROSION CONTROL SY 1,000.000 1,500.00
0.000 0.00
0.000 0.00
0100 0100 L022.75 3.00 750.000 2,250.00
TEMPORARY SILT CHECK LF 750.000 2,250.00
450.000 1,350.00
0.000 0.00
0101 0101 L022.90 3.00 1,000.000 3,000.00
TEMPORARY SILT FENCE LF 1,000.000 3,000.00
1,312.000 3,936.00
0.000 0.00
0102 0102 L022.92 3.50 500.000 1,750.00
TEMPORARY EARTH CHECK LF 500.000 1,750.00
0.000 0.00
0.000 0.00
0103 0103 L032.70 410.00 3.000 1,230.00
TEMPORARY MULCH TON 3.000 1,230.00
6.400 2,624.00
6.400 2,624.00




Nebraska Department of Roads Date: 08.26.2016 Nebraska Department of Roads Date: 08.26.2016
Estimate Summary to Contractor Page: 9of 10 Estimate Summary to Contractor Page: 9 of 10
Contract ID:  3114X1 Vendor ID: 2966 TCW CONSTRUCTION, INC. Contract ID:  3114X1 Vendor ID: 2966 TCW CONSTRUCTION, INC.
Est Number: 0023 Pay Period End Date:  08.20.2016 Est Number: 0023 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
3075.46 \9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ A001.12 \PULL BOX, TYPE PB-5
Project 32114 001 Project 32114 001
Prpsl Line Nbr 0032 Proj Line Nbr Prpsl Line Nbr 0069 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003 S.P. Initial Payment 11,241.00 30,575.52 J47213 0018 S.P. Adjustment -2.00 -464.72 2044009-03
na na
0011  S.P. Adjustment -1,979.453 -5,384.11 J47213 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0069: 0.00 $0.00
0012  S.P.Adjustment -52.849 -143.75 Jar213 Total for item code A001.12: 0.00 $0.00
na Item Cd |Item Desc
0013  S.P.Adjustment -1,908.712 -5,191.70 J47213 A001.16 | PULL BOX, TYPE PB-6
na
Project 32114 001
0014  S.P.Adjustment -5,333.731 -14,507.75 J47213
na Prpsl Line Nbr 0070 Proj Line Nbr
0015 S.P. Adjustment -1,640.038 -4,460.90 347213 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0016  S.P. Closure -326.217 -887.31 J47213 0007  S.P. Initial Payment 1.00 359.24 2044009-03
na na
Total for stockpile nbr 1: 0.00 $0.00 0018 S.P. Adjustment -1.00 -359.24 2044009-03
Total for proposal line nbr 0032: 0.00 $0.00 na
Total for item code 3075.46: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd | Item Desc | Total for proposal line nbr 0070: 0.00 $0.00
A001.12 = PULL BOX, TYPE PB-5 Total for item code A001.16: 0.00 $0.00
Project 32114 001
Prpsl Line Nbr 0069 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 2.00 464.72 2044009-03

na
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Contract ID:  3114X1 Vendor ID: 2966 TCW CONSTRUCTION, INC.
Est Number: 0023 Pay Period End Date:  08.20.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
A008.99 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 32114 001
Prpsl Line Nbr 0071 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 8.00 1,240.00 5100894363
na
0018 S.P. Adjustment -4.00 -620.00 S100894363
na
0019 S.P. Adjustment -4.00 -620.00 5100894363
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0071: 0.00 $0.00
Total for item code A008.99: 0.00 $0.00
\Item Cd Hltem Desc \
A020.30 LIGHTING CONTROL CENTER, TYPE R
Project 32114 001
Prpsl Line Nbr 0078 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 1.00 979.84 5100873830
Lighting Control Center, R
0018 S.P. Adjustment -1.00 -979.84 S100873830
Lighting Control Center, R
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0078: 0.00 $0.00
Total for item code A020.30: 0.00 $0.00
Total remaining for contract: $0.00



